

April 6, 2021

Matthew H. Litchfield, P.E.,
General Manager/Chief Engineer
Three Valleys Municipal Water District
1021 East Miramar Avenue
Claremont, CA 91711-2052

sent via email to:
mlitchfield@tvmwd.com

**Re: Task Order No. 2 – Preparation of Phase II and Phase III of Bonanza Spring Study –
Contract Amendment Request**

Dear Mr. Litchfield:

Thank you for your April 5, 2021 correspondence regarding the July 16, 2019 Agreement for Professional Services Between Three Valleys Municipal Water District (“District”) and Aquilogic, Inc. (“Agreement”) related to the Bonanza Spring Study (“Study”). As requested, this letter provides *“Aquilologic’s position with respect to the current state of Task Order No. 2 and whether Aquilogic believes a contract amendment is necessary for the work on Task Order No. 2 to continue.”*

In short, Aquilogic’s work accomplished under Task Order No. 2 is proceeding as planned, given the global pandemic and associated permitting delays, including the 60-day moratorium on permits imposed on the US Bureau of Land Management (BLM) following the change in administration. In coordination with the District, Aquilogic has diligently worked to obtain the required approvals to conduct the underlying Study consistent with Sections 3.3 and 6.1 of the Agreement. We have timely responded to all Study-related inquires by BLM and, in coordination with the District, adjusted the scope of work and schedule to meet BLM requirements. On March 25, 2021, BLM authorized completion of necessary cultural and biological resources surveys, which are now underway.

Therefore, given the District’s oversight and approval of Aquilogic’s work every step of the way, we do not believe an amendment to the Agreement is necessary.

Please do not hesitate to contact me directly if you wish to further discuss this matter.

Sincerely

Aquilologic, Inc.



Anthony Brown

CEO and Principal Hydrologist